Grantee: Indiana - IHCDA

Grant: B-08-DN-18-0001
October 1, 2014 thru December 31, 2014 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-18-0001

Grantee Name: Contract End Date: Review by HUD:

Indiana - IHCDA Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$83,757,048.00 Active Rebecca Richardson
LOCCS Authorized Amount: Estimated PI/RL Funds:

$83,757,048.00 $7,000,000.00

Total Budget:
$90,757,048.00

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where
the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative
impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

Blighted Structure Indiana Code does not define "blight" or "blighted structure" per se but properties or structures that, for the purposes of
NSP, would fit this definition are described in IC 13-11-2-19.3, IC 36-7-1-3, and IC 36-7-9.

Definition of Affordable Rents IHCDA defines "affordable rents" as those county rent limits released by HUD for the HOME program.

Continued Affordability IHCDA intends to utilize the HOME affordability period for all projects associated with the Comprehensive
Neighborhood Revitalization Fund.
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Low Income Targeting:

IHCDA intends to invest $20.9 million of NSP funds available through the Comprehensive Neighborhood Revitalization Fund in the creation of
housing opportunities for households whose incomes do not exceed 50 percent of area median income.

IHCDA estimates that if eligible communities take advantage of these opportunities, NSP funds will be produce approximately 250 permanent
supportive housing units brought online. IHCDA also encourages eligible applicants to partner with their local Public Housing Authorities to
provide additional rental opportunities for low-income individuals with NSP funds. In total, IHCDA estimates that this $20.9 million of funding
will result in over 350 rental housing units for households at or below 50% AMI.

Acquisition and Relocation:

IHCDA is unable to determine with any certainly at this time how many housing units will be demolished/converted or made available to
individuals or families from the $50 million Comprehensive Neighborhood Revitalization Fund available to communities, as this will depend on
the areas and activities throughout the state in which NSP funds will be targeted. However, as stated previously in Section D, through low
income targeting, we anticipate in excess of 400 rental housing units being brought online through NSP activities.

Public Comment:

This section will provide a summary of public comments received regarding the proposed NSP Substantial Amendment. This section will be
added once the document is submitted to HUD.

Persons who would like to comment on this amendment may send those comments to Neighborhood Stabilization Program, Indiana Housing
and Community Development Authority, 30 South Meridian Street, Suite 1000, Indianapolis, IN 46204 or nsp@ihcda.in.gov. Comments must
be received by 5:00 p.m. on November 26, 2008.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $88,520,529.60
Total Budget $0.00 $88,520,529.60
Total Obligated $0.00 $88,518,829.60
Total Funds Drawdown $0.00 $88,528,508.52
Program Funds Drawdown $0.00 $83,757,038.00
Program Income Drawdown $0.00 $4,771,470.52
Program Income Received $0.00 $5,715,160.16
Total Funds Expended $0.00 $88,166,333.20
Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $12,563,557.20 $0.00
Limit on Admin/Planning $8,375,704.80 $5,610,117.11
Limit on State Admin $0.00 $5,610,117.11

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target Actual

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$20,939,262.00

$29,661,047.99

Activity continued to focus on monitoring and closeout of projects. At this time, 17 NSP-1 awards have been closed
and an additional 8 awards have received final monitoring but IHCDA staff are working to resolve lingering issues.
The City of Lafayette is now ready for monitoring in 1stQuarter 2015. Cities of Goshen, Hartford City, and East
Chicago NSP-1 awards are still active. IHCDA continues to work with these recipients to complete work on final

addresses.

IHCDA had a conference call with Minnesota Housing Partnership (a HUD TA provider) to assess readiness for
HUD&rsquos closeout of IHCDA&rsquos NSP-1 program. The recommendation was submitted to HUD to delay
closeout at this time (due to three awards still having activities unfinished) and to revisit in 3rdquarter of 2015.

Project Summary

Project #, Project Title

9999, Restricted Balance

NSP-MSP, Market Stabilization Fund
NSP001, Local Administration

NSPO003, Acquisition/Rehabilitation
NSP004, Land Banks

NSP005, Demolition

NSP006, Redevelopment/New Construction

NSP1 Administration, State NSP1 Administration

This Report Period

Program Funds
Drawdown

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date

Project Funds
Budgeted

$0.00
$3,747,186.37
$4,304,483.30
$22,829,944.67
$335,470.64
$1,509,832.72
$54,565,463.01
$1,305,333.81

Program Funds

Drawdown

$0.00
$3,747,186.37
$3,975,607.75
$21,085,251.00
$335,470.64
$1,213,311.35
$52,094,877.08
$1,305,333.81
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Activities

Project #/ Title: NSPO0O01 / Local Administration

Grantee Activity Number: NSP1-009-018 - Administration - Mishawaka
Activity Title: Administration - Mishawaka

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Program Income Account:
NSP1-009-018 - Mishawaka Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

Activity Progress Narrative:

Activity Status:
Completed

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Oct 1 thru Dec 31, 2014
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$52,865.83

$52,865.83

$52,865.83
$52,865.83

$52,865.83
$0.00

$0.00
$52,865.83
$52,865.83

$0.00

NSP coordinator worked closely with IHCDA staff and Community Development director to resolve issues with NSP 1 funding.
Unfortunately as of June 2012 NSP1 funds were de-allocated from City of Mishawaka.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-020 - Administration - Hartford City
Activity Title: Administration - Hartford City

Activitiy Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Program Income Account:
NSP1-009-020 - Hartford City Program Income Acct

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hartford City

Match Contributed

Activity Description:

Local administration funds

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

Activity Status:
Completed

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Oct 1 thru Dec 31, 2014
N/A

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$117,000.00

$117,000.00

$117,000.00
$117,000.00

$117,000.00
$0.00

$0.00
$117,000.00
$117,000.00

$0.00

The lease purchaser at 316 Mill Street is attempting to get her financing to purchase the home. The lease purchaser at 308 E.
Grant moved out and we are in the process of readying it for the market to sell.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-024 - Administration - Goshen

Activity Title: Administration - Goshen

Activitiy Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Program Income Account:
NSP1-009-024 - Goshen Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Goshen

Match Contributed

Activity Description:

Local Administration funds

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Activity Status:
Completed
Project Title:

Local Administration
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Goshen

Oct 1 thru Dec 31, 2014 To Date
N/A $101,280.75
$0.00 $101,280.75
$0.00 $101,280.75
$0.00 $101,280.75
$0.00 $101,280.75
$0.00 $0.00

$0.00 $0.00

$0.00 $101,280.75
$0.00 $101,280.75
$0.00 $0.00

Admin included coordination with developers (LaCasa & Habitat), reporting, documentation, coordination with Elkhart City &

Elkhart County, and general monitoring of NSP1 process to keep things on track.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Michigan City

NSPO003 / Acquisition/Rehabilitation

NSP1-009-017 - 120% Acqg/Rehab - Michigan City

Acq/Rehab - Michigan City

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation

Projected End Date:
07/01/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Michigan City

Oct 1 thru Dec 31, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

10

To Date
$182,833.50

$182,833.50

$182,833.50
$182,833.50

$182,833.50
$0.00

$0.00
$182,833.50
$182,833.50
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Match Contributed $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Michigan City, Indiana
Activity Progress Narrative:

All funds draw down. Completion reports submitted.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
1/1 1/1 100.00
1/1 11 100.00

Amount

11
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Grantee Activity Number: NSP1-009-017 - 50% Acq/Rehab - Michigan City

Activity Title: Acq/Rehab - Michigan City
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Michigan City

Program Income Account:
NSP1-009-017 - Michigan City Program Income

Overall Oct 1 thru Dec 31, 2014 To Date
Total Projected Budget from All Sources N/A $984,322.31
Total Budget $0.00 $984,322.31
Total Obligated $0.00 $984,322.31
Total Funds Drawdown $0.00 $984,322.31

Program Funds Drawdown $0.00 $914,962.31

Program Income Drawdown $0.00 $69,360.00
Program Income Received $0.00 $69,360.00
Total Funds Expended $0.00 $984,322.31

City of Michigan City $0.00 $984,322.31

Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

All rehabititation is complete, drawn down and sold/rented. Completion reports have been submitted .

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 6/5
#Energy Star Replacement Windows 0 71/5
#Additional Attic/Roof Insulation 0 4/5
#Efficient AC added/replaced 0 6/5
12
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#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Refrigerators replaced

#Low flow toilets

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

O O O O o o o o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

4/5
6/5
7715
6/5
2/5
2/5
6/5
6/5
0/5
2/0

Cumulative Actual Total / Expected

Total
6/6

2/1
4/5

Cumulative Actual Total / Expected

Total Low
0 6/6
0 4/5
0 2/1

Mod Total Low/Mod%
0/0 6/6 100.00
0/0 4/5 100.00
0/0 2/1 100.00

Amount

13
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Grantee Activity Number: NSP1-009-018 - 120% Acqg/Rehab - Mishawaka
Activity Title: Acg/Rehab - Mishawaka

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NSP1-009-018 - Mishawaka Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Oct 1 thru Dec 31, 2014
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

718 w. 7th will be put on the market for sale. 313 w. 8th self sufficiency under contract.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
#Additional Attic/Roof Insulation 0
#Efficient AC added/replaced 0
#Replaced thermostats 0

14

To Date
$825,046.74

$825,046.74

$825,046.74
$825,046.74

$825,046.74
$0.00

$0.00
$825,046.74
$825,046.74

$0.00

Cumulative Actual Total / Expected

Total
9/10

0/10
0/10
0/10
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with bus/rail access

#Sites re-used

# of Housing Units
# of Multifamily Units
# of Singlefamily Units

This Report Period

O O O o o o o o

Total

Beneficiaries Performance Measures

# of Households
# Owner Households

# Renter Households

Activity Locations

No Activity Locations found.

Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0
0

This Report Period

1/10
3/10
12/10
0/10
1/10
1/10
2/10
9/10

Cumulative Actual Total / Expected
Total
9/13

3/3
6/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/0 6/13 9/13 100.00
3/0 3/10 6/10 100.00
0/0 3/3 3/3 100.00

Amount

15
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Grantee Activity Number: NSP1-009-020 - 50% Acq/Rehab - Hartford City

Activity Title: Acq/Rehab - Hartford City

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Hartford City

Program Income Account:
NSP1-009-020 - Hartford City Program Income Acct

Overall Oct 1 thru Dec 31, 2014 To Date
Total Projected Budget from All Sources N/A $669,874.22
Total Budget $0.00 $669,874.22
Total Obligated $0.00 $669,874.22
Total Funds Drawdown $0.00 $669,874.22
Program Funds Drawdown $0.00 $582,202.60
Program Income Drawdown $0.00 $87,671.62
Program Income Received $0.00 $43,860.00
Total Funds Expended $0.00 $669,874.22
City of Hartford City $0.00 $669,874.22
City of Mishawaka $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

The lessees of 316 N. Mill/708 W. Kickapoo is in the process of getting her financing to purchase and 314 E. Grant is making
progress on credit, however is behind on her rent. 308 E. Grant moved out after being 3 months behind on rent.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/4
#Energy Star Replacement Windows 0 57/66
16
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#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

O O O O O O O O o o o o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

4/4
44
4/4
4/4
71/75
11/11
4/3
313
717
716
212
5/4
212
0/0

Cumulative Actual Total / Expected

Cumul

Total Low
0 4/6

0 2/4

0 2/2

Total
4/6

212
2/4

ative Actual Total / Expected
Mod Total Low/Mod%
0/0 4/6 100.00
0/0 2/4 100.00
0/0 2/2 100.00
Amount

17
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Grantee Activity Number: NSP1-009-024 - 120% Acqg/Rehab - Goshen
Activity Title: Acg/Rehab - Goshen

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NSP1-009-024 - Goshen Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Goshen

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Activity Status:

Completed

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Goshen

Oct 1 thru Dec 31, 2014 To Date

N/A $1,249,273.29
$0.00 $1,249,273.29
$0.00 $1,249,273.29
$0.00 $1,249,273.29
$0.00 $1,249,273.29
$0.00 $0.00

$0.00 $0.00

$0.00 $1,249,273.29
$0.00 $1,249,273.29
$0.00 $0.00

This activity has been completed and there are no further actions to undertake.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 8/13
#Energy Star Replacement Windows 0 122/195
#Additional Attic/Roof Insulation 0 9/13
#High efficiency heating plants 0 0/13
18
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#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

# of Housing Units

# of Singlefamily Units

O O O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

8/13
9/13
9/13
140/195
33/22
9/13
9/13
19/26
0/13
6/13
9/13
6/13

Cumulative Actual Total / Expected

Total
9/13

9/13

Cumulative Actual Total / Expected

Low Mod
0/0 9/13 9/13
0/0 9/13 9/13

Total Low/Mod%

100.00
100.00

Amount

19
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Grantee Activity Number: NSP1-009-024 - 50% Acq/Rehab - Goshen

Activity Title: Acg/Rehab - Goshen

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Goshen

Program Income Account:
NSP1-009-024 - Goshen Program Income Account

Overall Oct 1 thru Dec 31, 2014 To Date
Total Projected Budget from All Sources N/A $668,286.76
Total Budget $0.00 $668,286.76
Total Obligated $0.00 $668,286.76
Total Funds Drawdown $0.00 $668,286.76
Program Funds Drawdown $0.00 $668,286.76
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $668,286.76
City of Goshen $0.00 $668,286.76
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

This activity has been completed and there are no further actions to undertake.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 3/4
#Energy Star Replacement Windows 0 33/60
#Additional Attic/Roof Insulation 0 2/4
#High efficiency heating plants 0 0/9
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#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

# of Housing Units
# of Multifamily Units
# of Singlefamily Units

O O O O O O O O o o o o o o o o

This Report Period
Total
0

0
0

Beneficiaries Performance Measures

# of Households
# Owner Households

# Renter Households

Activity Locations

No Activity Locations found.

This Report Period

Mod
0

0
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

7/9
7/9
3/9
59/60
2719
7/9
11
5/8
0/0
10/12
9/1
0/9
7/9
214
8/9
0/0

Cumulative Actual Total / Expected

Total
8/10

716
1/4

Cumulative Actual Total / Expected

Total Low
0 8/10
0 1/4
0 716

Mod Total Low/Mod%
0/0 8/10 100.00
0/0 1/4 100.00
0/0 716 100.00

Amount

Project #/ Title: NSPO004 / Land Banks
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Grantee Activity Number: NSP1-009-020 - 120% Land Bank - Hartford City
Activity Title: Land Bank - Hartford City

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Program Income Account:
NSP1-009-020 - Hartford City Program Income Acct

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hartford City

Match Contributed

Activity Description:

Land Banking - Acquisition

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

806 Elm Street was purchased as a community garden.

Accomplishments Performance Measures
This Report Period

# of Properties

This Report Period

Activity Status:

Completed

Project Title:

Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Oct 1 thru Dec 31, 2014 To Date
N/A $115,215.65
$0.00 $115,215.65
$0.00 $115,215.65
$0.00 $115,215.65
$0.00 $115,215.65
$0.00 $0.00

$0.00 $0.00

$0.00 $115,215.65
$0.00 $115,215.65
$0.00 $0.00

Cumulative Actual Total / Expected
Total
7/8

Cumulative Actual Total / Expected
Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

# of Persons

718
7/8

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
805 1065 3296 56.74

LMmi%: H 56.74
Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Goshen

Match Contributed

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:
Goshen, Elkhart, IN

Activity Progress Narrative:

NSP1-009-024 - 120% Land Bank - Goshen
Land Bank - Goshen

Activity Status:

Completed

Project Title:

Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Goshen

Oct 1 thru Dec 31, 2014 To Date
N/A $31,595.01
$0.00 $31,595.01
$0.00 $31,595.01
$0.00 $31,595.01
$0.00 $31,595.01
$0.00 $0.00

$0.00 $0.00

$0.00 $119,721.37
$0.00 $119,721.37
$0.00 $0.00

712 N 5th-SOLD & completion documents submitted; 319 S 10th-rehab contract awarded, rehab to begin next quarter

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 6/6
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 0

# of Singlefamily Units 0

Beneficiaries Performance Measures

# of Persons

6/6
6/6

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%

890 928 3026 60.08

LMmi%: H 60.08
Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: NSPO0O05 / Demolition

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP0O05

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Program Income Account:
NSP1-009-024 - Goshen Program Income Account

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

NSP1-009-024 - 120% Demolition - Goshen
Demolition - Goshen

Activity Status:
Under Way
Project Title:

Demolition

Projected End Date:
07/19/2013
Completed Activity Actual End Date:

Responsible Organization:

City of Goshen

Oct 1 thru Dec 31, 2014

N/A
$0.00
$0.00

To Date

$108,302.88
$108,302.88
$108,302.88
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Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Goshen

Match Contributed

Activity Description:

Clearance and Demolition

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

$0.00 $108,302.88
$0.00 $108,302.88
$0.00 $0.00

$0.00 $0.00

$0.00 $21,630.68
$0.00 $21,630.68
$0.00 $0.00

This activity has been completed and there are no further actions to undertake.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
# of buildings (non-residential) 0
# of Public Facilities 0
# of Businesses 0
# of Non-business Organizations 0
0

Activity funds eligible for DREF (lke

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
6/3

0/0
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected
Total
6/3

6/3

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Households 0 0 0 0
# of Persons 606 619 2178 56.24
Lmi%: H 56.24

Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: NSPO006 / Redevelopment/New Construction

Grantee Activity Number: NSP1-009-016 - 120%Redev/New Constr - East
Chicago

Activity Title: Redev/New Constr - East Chicago

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of East ChicagoX

Program Income Account:
NSP1-009-016 - East Chicago Program Income Account

Overall Oct 1 thru Dec 31, 2014 To Date
Total Projected Budget from All Sources N/A $1,600,196.48
Total Budget $0.00 $1,600,196.48
Total Obligated $0.00 $1,600,196.48
Total Funds Drawdown $0.00 $1,600,196.48

Program Funds Drawdown $0.00 $1,487,309.48

Program Income Drawdown $0.00 $112,887.00
Program Income Received $0.00 $112,887.00
Total Funds Expended $0.00 $1,600,196.48

City of East ChicagoX $0.00 $1,600,196.48

Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing
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Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

City still plans to construct 2 homebuyer units. Will discuss with IHCDA regarding use of program income previously generated

and returned.

Accomplishments Performance Measures

This Report Period

Total

#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0
#Sites re-used 0
0

#Units ¢ other green

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Cumulative Actual Total / Expected
Total
27121

25/21
22/21
22/21
22/21

0/21

Cumulative Actual Total / Expected
Total
22/21

20/12
2/9

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

13/0 9/20 22/20 100.00

1/0 1/8 2/8 100.00

12/0 8/12 20/12 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NSP1-009-017 - Michigan City Program Income

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Michigan City
Match Contributed

Activity Description:

Construction of new housing

Location Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures
This Report Period
Total

#Sites re-used 0

This Report Period
Total
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NSP1-009-017 - 120% Rdv/N Constr - Michigan City
Redev/New Constr - Michigan City

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Oct 1 thru Dec 31, 2014 To Date
N/A $576,495.92
$0.00 $576,495.92
$0.00 $576,495.92
$0.00 $576,495.92
$0.00 $576,495.92
$0.00 $0.00

$0.00 $69,905.00
$0.00 $576,495.92
$0.00 $576,495.92
$0.00 $0.00

Cumulative Actual Total / Expected
Total
6/7

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 6/7
# of Singlefamily Units 0 6/7

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 5/7 6/7 100.00
# Owner Households 0 0 0 1/0 5/7 6/7 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-017 - 50% Rdv/N Constr - Michigan City
Activity Title: Redev/New Constr - Michigan City

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
NSP1-009-017 - Michigan City Program Income

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Michigan City
Match Contributed

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures
This Report Period

Total
#Sites re-used 0
# ELI Households (0-30% AMI) 0

31

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Oct 1 thru Dec 31, 2014 To Date
N/A $696,229.40
$0.00 $696,229.40
$0.00 $696,229.40
$0.00 $696,229.40
$0.00 $603,993.27
$0.00 $92,236.13
$0.00 $69,905.00
$0.00 $696,229.40
$0.00 $696,229.40
$0.00 $0.00

Cumulative Actual Total / Expected
Total
6/5

1/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
6/5

6/5

Cumulative Actual Total / Expected

Low
6/5

6/5

Mod Total Low/Mod%
0/0 6/5 100.00
0/0 6/5 100.00

Amount
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Grantee Activity Number: NSP1-009-024 - 120% Redev/New Constr - Goshen
Activity Title: Redev/New Constr - Goshen

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Goshen

Match Contributed

Activity Description:

Construction of new housing

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Goshen

Oct 1 thru Dec 31, 2014 To Date
N/A $1,454.15
$0.00 $1,454.15
$0.00 $1,454.15
$0.00 $1,454.15
$0.00 $1,454.15
$0.00 $0.00
$0.00 $0.00
$0.00 $1,454.15
$0.00 $1,454.15
$0.00 $0.00

This activity has been completed and there are no further actions to undertake.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 2/1
#Low flow showerheads 0 2/1
#Units with bus/rail access 0 1/1
#Units exceeding Energy Star 0 0/1
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#Sites re-used 0

#Units ¢ other green 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1
1/1

Cumulative Actual Total / Expected
Total
11

1/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/1 1/1 100.00
0/0 1/1 1/1 100.00

Amount
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